



USKE CHATHAM, INC.

Morris Street, Suite G
Sausalito, CA 95472
415.460.4600

Sausalito, City of
Jonathon Goldman
420 Litho Street
Sausalito, CA 94965

Invoice number 2016117
Date 06/15/2016

Project **Dunphy Park**

Professional services rendered through June 04, 2016:

P.O. 0000002029; Account 140-410-4203-450

Master Plan

300 Engineer's Estimate for Design & Construction

Labor

Cost Est.

	Hours	Rate	Billed Amount
Principal	0.75	170.00	127.50
Principal Civil Engineer	72.00	170.00	12,240.00
Assistant Engineer	13.25	95.00	1,258.75
Labor subtotal	86.00		13,626.25
Phase subtotal			13,626.25


400 Regulatory Planning

Labor

Bio Assessment

	Hours	Rate	Billed Amount
Principal Civil Engineer	1.50	170.00	255.00
Principal Environmental Planner	2.75	140.00	385.00
Sr. Wildlife Biologist	22.50	115.00	2,587.50
Vegetation Ecologist	0.75	115.00	86.25
Labor subtotal	27.50		3,313.75
Phase subtotal			3,313.75
Master Plan subtotal			16,940.00

Invoice total **16,940.00**



*Change Order
Submittals
2/15/16
OK to pay +
close*

21 JUN 16