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“*DRAFT**
MINUTES OF THE
SAUSALITO CITY COUNCIL
SPECIAL MEETING

FRIDAY, OCTOBER 31, 2008

CALL TO ORDER

The meeting was called to order by Mayor Belser at 9:30 a.m.
ROLL CALL

PRESENT: Councilmember Weiner, Councilmember Kelly, Mayor Belser, Vice Mayor
Albritton, Councilmember Leone

ABSENT: None

PLEDGE OF ALLEGIANCE

APPROVAL OF THE AGENDA

Vice Mayor Albritton moved, seconded by Councilmember Weiner, to approve the
agenda as submitted. The motion was unanimously approved by a voice vote.

BUSINESS ITEMS
A. Receive update on progress on the Public Safety Facilities project and take

appropriate action as needed, including authorizing the City Manager to
execute an agreement(s) for the removal of underground storage tanks

Loren Umbertis, Project Manager for the Public Safety Facilities Project presented an
update on the project. He noted that on the Fire Department site, four underground
storage tanks had been discovered; further noting that all involved were previously
unaware of the existence of these tanks.

Mr. Umbertis reported that work was immediately stopped in that area and they
contacted a tank removal company for assistance. He noted that all liquids were
immediately removed. Mr. Umbertis reported that there were three 1,000 gallon tanks
and one 500 gallon tank; that two of the tanks were filled with concrete, while the other
two had water and fuel residue.

Mr. Umbertis further reported that the tanks would now need to be removed. Mr.
Umbertis advised that the cost to remove the fluids would be approximately $2,000 and
removal of the tanks would be approximately $18,000. Mr. Umbertis further advised
Council that there would be a need for an environmental geotechnical consultant, who
was already on board, to test the soils at a cost of approximately $8,000 to $10,000.
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Mr. Umbertis advised that if the soil is determined to be contaminated, direction from the
County of Marin would be sought regarding remediation requirements.

Following questions from the Council, Mr. Umbertis noted that the newest tank would
have been placed in the ground sometime between 1940 and 1950. He further noted
that the original fire building had been built right over the top of these tanks.

Council discussion followed.
Public Comment:

Tom Clark voiced concern that the environmental report had not discovered the
existence of these tanks.

Vice Mayor Albritton moved, seconded by Councilmember Kelly, to authorize the
tank removal at a cost not to exceed $25,000, and to amend the existing
geotechnical contract for additional soil testing services at a cost not to exceed
$15,000. The motion was unanimously approved by a voice vote.

Councilmember Leone requested that an updated report be presented to Council on
November 18, 2008.

ADJOURNMENT

The meeting adjourned at 10:00 a.m. The next regularly scheduled City council meeting
is set for November 18, 2008, with the open session due to commence at approximately
7:00 p.m.

Respectfully submitted,

Debbie Pagliaro
Deputy City Clerk
Approved on:
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